
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 05/02/2014

to 06/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0006

06/10/2014

Contract Location: Time Allowed:

CONSTRUCTION OF A ROUNDABOUT ON SR 247 AT JOHN E SULLIVAN RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/18/2013

00/00/0000

00/00/0000

542 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 61.62

334 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,869,333.64

$1,775,041.86

$1,403,226.28

24.93%

Counties:

Peach

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008534      $1,869,333.64 $1,775,041.86 $1,403,226.28 24.93% $288,962.52

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 05/02/2014

to 06/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0006

06/10/2014

Project Number: 0008534      SR 247 - ROUNDABOUT CNST

 

CSSFT-0008-00(534)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $419,496.65 $159,430.37 $260,066.28

Non-Participating $46,610.71 $17,714.47 $28,896.24

Total Earnings $466,107.36 $177,144.84 $288,962.52

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $466,107.36 $177,144.84 $288,962.52

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $466,107.36 $177,144.84

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $288,962.52

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 05/02/2014

to 06/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0006

06/10/2014

Project Number 0008534      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .318

 35073.100 .027

CSSFT-0008-00(534)

 

.345 $946.97 $12,100.22

0010 210-0100     GRADING COMPLETE - LS  1.000 .000

 330332.470 .350

CSSFT-0008-00(534)

 

.350 $115,616.36 $115,616.36

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  5,536.000 .000

 23.230 220.250

 

 

220.250 $5,116.41 $5,116.41

0016 318-3000     AGGR SURF CRS TN  2,100.000 79.940

 18.080 99.960

 

 

179.900 $1,807.28 $3,252.59

0018 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,879.000 .000

 74.400 1,279.730

 

 

1,279.730 $95,211.91 $95,211.91

0044 413-1000     BITUM TACK COAT GL  1,338.000 .000

 2.540 540.000

 

 

540.000 $1,371.60 $1,371.60

0099 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  435.000 333.470

 37.540 88.700

 

 

422.170 $3,329.80 $15,848.26

0104 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  339.000 114.000

 54.440 340.030

 

 

454.030 $18,511.23 $24,717.39

0109 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  184.000 50.600

 59.760 153.000

 

 

203.600 $9,143.28 $12,167.14



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 05/02/2014

to 06/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0006

06/10/2014

Project Number 0008534      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0118 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  100.000 .000

 59.400 97.800

 

 

97.800 $5,809.32 $5,809.32

0119 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  371.000 56.000

 46.720 250.000

 

 

306.000 $11,680.00 $14,296.32

0124 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  135.000 138.500

 59.170 .000

 

 

138.500 $.00 $8,195.05

0129 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  3.000 1.000

 524.600 2.000

 

 

3.000 $1,049.20 $1,573.80

0134 550-3324     SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 SLOPEEA  2.000 2.000

 697.360 -1.000

 

 

1.000 $-697.36 $697.36

0143 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  2.000 .000

 384.350 2.000

 

 

2.000 $768.70 $768.70

0144 550-3424     SAFETY END SECTION 24 IN, SIDE DRAIN, 4:1 SLOPEEA  5.000 .000

 511.970 5.000

 

 

5.000 $2,559.85 $2,559.85

0158 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  2.000 .000

 422.040 2.000

 

 

2.000 $844.08 $844.08

0159 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  5.000 .000

 621.820 5.000

 

 

5.000 $3,109.10 $3,109.10



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 05/02/2014

to 06/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0006

06/10/2014

Project Number 0008534      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0169 550-4124     FLARED END SECTION 24 IN, SIDE DRAIN EA  4.000 .000

 304.610 4.000

 

 

4.000 $1,218.44 $1,218.44

0174 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 1.000

 510.530 1.000

 

 

2.000 $510.53 $1,021.06

0179 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  2.000 1.000

 611.900 1.000

 

 

2.000 $611.90 $1,223.80

0209 668-2100     DROP INLET, GP 1 EA  5.000 2.500

 1519.000 .500

 

 

3.000 $759.50 $4,557.00

0214 668-4300     STORM SEWER MANHOLE, TP 1 EA  3.000 .000

 1791.000 3.000

 

 

3.000 $5,373.00 $5,373.00

Category Amount: $284,651.10 $336,648.76

Category Number: 0030 TEMPORARY EROSION CONTROL

0249 716-2000     EROSION CONTROL MATS, SLOPES SY  1,200.000 .000

 0.900 826.111

 

 

826.111 $743.50 $743.50

0259 163-0240     MULCH TN  200.000 .000

 175.000 7.104

 

 

7.104 $1,243.20 $1,243.20

0314 171-0030     TEMPORARY SILT FENCE, TYPE C LF  1,500.000 .000

 2.750 692.250

 

 

692.250 $1,903.69 $1,903.69

Category Amount: $3,890.39 $3,890.39



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 05/02/2014

to 06/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0006

06/10/2014

Project Number 0008534      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTILITIES

0502 670-1120     WATER MAIN, 12 IN LF  308.000 457.000

 130.430 .000

 

 

457.000 $.00 $59,606.51

Category Amount: $0.00 $59,606.51

Category Number: 0010 ROADWAY

0552 665-0015     STEEL GAS MAIN - LF  235.000 246.000

 122.100 .000

6 IN

 

246.000 $.00 $30,036.60

Category Amount: $0.00 $30,036.60

Category Number: 0070 HOURLY MILESTONE

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 421.030

(IN# 1)

                                                            

421.030 $421.03 $421.03

Category Amount: $421.03 $421.03

Project Total Amount: $288,962.52 $466,107.36


